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SECTION 01 00 00
GENERAL REQUIREMENTS

PROJECT #580-12-401
RENOVATE PROSTHETICS BLDG 100

MICHAEL E. DEBAKEY VA MEDICAL CENTER

1.1 GENERAL INTENTION

A. Contractor shall provide design/ build services for the complete design
and construction of the designated spaces for Prosthetics Renovations as

per statement of work, conceptual drawing, and VA master specifications.

B. Visits to the site by Bidders may be made only by appointment with the

Medical Center Engineering Officer.

C. Before placement and installation of work subject to tests by testing
laboratory retained by Department of Veterans Affairs, the Contractor
shall notify the Resident Engineer in sufficient time to enable testing
laboratory personnel to be present at the site in time for proper taking
and testing of specimens and field inspection. Such prior notice shall
be not less than three work days unless otherwise designated by the

Resident Engineer.

D. All employees of general contractor and subcontractors shall comply with
VA security management program and obtain permission of the VA police,
be identified by project and employer, and restricted from unauthorized

access.

E. Prior to commencing work, general contractor shall provide proof that a
OSHA certified “competent person” (CP) (29 CFR 1926.20(b) (2) will
maintain a presence at the work site whenever the general or

subcontractors are present.
F. Training:

1. All employees of general contractor or subcontractors shall have the

10-hour 30-hour OSHA certified Construction Safety course and /or
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other relevant competency training, as determined by VA CP with input

from the ICRA team.

2. Submit training records of all such employees for approval before the

start of work.

1.2 STATEMENT OF BID ITEM(S)
A. ITEM 1-6, GENERAL CONSTRUCTION: Work includes demolition, general
construction, plumbing, mechanical, and electrical work, construction

and certain other items as per statement of work.

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR N/A

1.4 CONSTRUCTION SECURITY REQUIREMENTS

A. Security Plan:

1. The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the

project.

2. The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply

with these regulations.
B. Security Procedures:

1. General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection of

their personal effects when entering or leaving the project site.

2. For working outside the “regular hours” as defined in the contract,
The General Contractor shall give 3 days notice to the Contracting
Officer so that security escort arrangements can be provided for the
employees. This notice is separate from any notices required for

utility shutdown described later in this section.

3. No photography of VA premises is allowed without written permission

of the Contracting Officer.

01 00 00 -2



08-10

4. VA reserves the right to close down or shut down the project site and
order General Contractor’s employees off the premises in the event of
a national emergency. The General Contractor may return to the site
only with the written approval of the Contracting Officer.

Guards:N/A

Key Control:

1.

The General Contractor shall provide duplicate keys and lock
combinations to the Resident Engineer for the purpose of security
inspections of every area of project including tool boxes and parked

machines and take any emergency action.

The General Contractor shall turn over all permanent lock cylinders
to the VA locksmith for permanent installation. See Section 08 71 00,
DOOR HARDWARE and coordinate.

Document Control:

1.

Before starting any work, the General Contractor/Sub Contractors
shall submit an electronic security memorandum describing the
approach to following goals and maintaining confidentiality of

“sensitive information”.

The General Contractor is responsible for safekeeping of all
drawings, project manual and other project information. This
information shall be shared only with those with a specific need to

accomplish the project.

Certain documents, sketches, videos or photographs and drawings may
be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.
Secure such information in separate containers and limit the access
to only those who will need it for the project. Return the

information to the Contracting Officer upon request.

These security documents shall not be removed or transmitted from the

project site without the written approval of Contracting Officer.

All paper waste or electronic media such as CD’s and diskettes shall

be shredded and destroyed in a manner acceptable to the VA.

Notify Contracting Officer and Site Security Officer immediately when

there is a loss or compromise of “sensitive information”.
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All electronic information shall be stored in specified location
following VA standards and procedures using an Engineering Document

Management Software (EDMS) .

a. Security, access and maintenance of all project drawings, both
scanned and electronic shall be performed and tracked through the

EDMS system.

b. “Sensitive information” including drawings and other documents may
be attached to e-mail provided all VA encryption procedures are

followed.

F. Motor Vehicle Restrictions

1.

Vehicle authorization request shall be required for any vehicle
entering the site and such request shall be submitted 24 hours before
the date and time of access. Access shall be restricted to picking up

and dropping off materials and supplies.

Separate permits shall be issued for General Contractor and its

employees for parking in designated areas only.

1.5 FIRE SAFETY

A.

Applicable Publications: Publications listed below form part of this

Article to extent referenced. Publications are referenced in text by

basic designations only.

1.

American Society for Testing and Materials (ASTM) :

E84-2008............. Surface Burning Characteristics of Building

Materials

National Fire Protection Association (NFPA):

10-2006...cueeeeennn. Standard for Portable Fire Extinguishers
30-2007 . i i, Flammable and Combustible Liquids Code
51B-2003.......00v Standard for Fire Prevention During Welding,

Cutting and Other Hot Work

TO0=2007 ¢ e e i i i, National Electrical Code

241-2004. ... Standard for Safeguarding Construction,

Alteration, and Demolition Operations
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3. Occupational Safety and Health Administration (OSHA) :
29 CFR 1926.......... Safety and Health Regulations for Construction

Fire Safety Plan: Establish and maintain a fire protection program in
accordance with 29 CFR 1926. Prior to start of work, prepare a plan
detailing project-specific fire safety measures, including periodic
status reports, and submit to COTR and Facility Safety Officer for
review for compliance with contract requirements in accordance with
Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any
worker for the contractor or subcontractors beginning work, they shall
undergo a safety briefing provided by the general contractor’s competent
person per OSHA requirements. This briefing shall include information on
the construction limits, VAMC safety guidelines, means of egress, break
areas, work hours, locations of restrooms, use of VAMC equipment, etc.
Documentation shall be provided to the Resident Engineer that

individuals have undergone contractor’s safety briefing.

Site and Building Access: Maintain free and unobstructed access to
facility emergency services and for fire, police and other emergency

response forces in accordance with NFPA 241.

Separate temporary facilities, such as trailers, storage sheds, and
dumpsters, from existing buildings and new construction by distances in
accordance with NFPA 241. For small facilities with less than 6 m (20
feet) exposing overall length, separate by 3m (10 feet).

Temporary Construction Partitions:

1. Install and maintain temporary construction partitions to provide
smoke-tight separations between construction areas and adjoining
areas. Construct partitions of gypsum board or treated plywood (flame
spread rating of 25 or less in accordance with ASTM E84) on both
sides of fire retardant treated wood or metal steel studs. Extend the
partitions through suspended ceilings to floor slab deck or roof.
Seal joints and penetrations. At door openings, install Class C, %

hour fire/smoke rated doors with self-closing devices.

2. Install one-hour fire-rated temporary construction partitions as
shown on drawings to maintain integrity of existing exit stair
enclosures, exit passageways, fire-rated enclosures of hazardous
areas, horizontal exits, smoke barriers, vertical shafts and openings

enclosures.
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3. Close openings in smoke barriers and fire-rated construction to
maintain fire ratings. Seal penetrations with listed through-
penetration firestop materials in accordance with Section 07 84 00,

FIRESTOPPING.

Temporary Heating and Electrical: Install, use and maintain

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.

Means of Egress: Do not block exiting for occupied buildings, including
paths from exits to roads. Minimize disruptions and coordinate with COTR

and facility Safety Officer

Egress Routes for Construction Workers: Maintain free and unobstructed
egress. Inspect daily. Report findings and corrective actions weekly to

COTR and facility Safety Officer

Fire Extinguishers: Provide and maintain extinguishers in construction
areas and temporary storage areas in accordance with 29 CFR 1926, NFPA

241 and NFPA 10.

Flammable and Combustible Liquids: Store, dispense and use liquids in

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

. Standpipes: Install and extend standpipes up with each floor in
accordance with 29 CFR 1926 and NFPA 241. Do not charge wet standpipes

subject to freezing until weather protected.

Sprinklers: Install, test and activate new automatic sprinklers prior to

removing existing sprinklers.

Existing Fire Protection: Do not impair automatic sprinklers, smoke and
heat detection, and fire alarm systems, except for portions immediately
under construction, and temporarily for connections. Provide fire watch
for impairments more than 4 hours in a 24-hour period. Request
interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS,
and coordinate with COTR and facility Safety Officer. All existing or
temporary fire protection systems (fire alarms, sprinklers) located in
construction areas shall be tested as coordinated with the medical
center. Parameters for the testing and results of any tests performed
shall be recorded by the medical center and copies provided to the

Resident Engineer.
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Smoke Detectors: Prevent accidental operation. Remove temporary covers
at end of work operations each day. Coordinate with COTR and facility

Safety Officer.

Hot Work: Perform and safeguard hot work operations in accordance with
NFPA 241 and NFPA 51B. Coordinate with COTR. Obtain permits from
facility Safety Officer at least 8  hours in advance. Designate
contractor's responsible project-site fire prevention program manager to

permit hot work.

Fire Hazard Prevention and Safety Inspections: Inspect entire
construction areas weekly. Coordinate with, and report findings and

corrective actions weekly to COTR and facility Safety Officer.

Smoking: Smoking is prohibited in and adjacent to construction areas
inside existing buildings and additions under construction. In separate
and detached buildings under construction, smoking is prohibited except

in designated smoking rest areas.

Dispose of waste and debris in accordance with NFPA 241. Remove from

buildings daily.

Perform other construction, alteration and demolition operations in

accordance with 29 CFR 1926.

If required, submit documentation to the Resident Engineer that
personnel have been trained in the fire safety aspects of working in

areas with impaired structural or compartmentalization features.

1.6 OPERATIONS AND STORAGE AREAS

A.

The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved by the
Contracting Officer. The Contractor shall hold and save the Government,
its officers and agents, free and harmless from liability of any nature

occasioned by the Contractor's performance.

Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the
Contracting Officer and shall be built with labor and materials
furnished by the Contractor without expense to the Government. The

temporary buildings and utilities shall remain the property of the
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Contractor and shall be removed by the Contractor at its expense upon
completion of the work. With the written consent of the Contracting
Officer, the buildings and utilities may be abandoned and need not be

removed.

The Contractor shall, under regulations prescribed by the Contracting
Officer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Contracting
Officer. When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by
the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or
sidewalks, the Contractor shall protect them from damage. The Contractor
shall repair or pay for the repair of any damaged curbs, sidewalks, or

roads.

Working space and space available for storing materials shall be as

shown on the drawings. as determined by the Resident Engineer.

Workmen are subject to rules of the Medical Center applicable to their

conduct.

Execute work so as to interfere as little as possible with normal
functioning of Medical Center as a whole, including operations of
utility services, fire protection systems and any existing equipment,
and with work being done by others. Use of equipment and tools that
transmit vibrations and noises through the building structure, are not
permitted in buildings that are occupied, during construction, jointly
by patients or medical personnel, and Contractor's personnel, except as

permitted by Resident Engineer where required by limited working space.

1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and equipment to immediate
construction working areas within buildings in use by Department of
Veterans Affairs in quantities sufficient for not more than two work
days. Provide unobstructed access to Medical Center areas required to

remain in operation.

3. Where access by Medical Center personnel to vacated portions of
buildings is not required, storage of Contractor's materials and

equipment will be permitted subject to fire and safety requirements.
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Utilities Services: Where necessary to cut existing pipes,
electrical wires, conduits, cables, etc., of utility services, or of
fire protection systems or communications systems (except telephone),
they shall be cut and capped at suitable places where shown; or, in
absence of such indication, where directed by Resident Engineer. All

such actions shall be coordinated with the Utility Company involved:

1. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government and

not the Contractor.

Phasing: To insure such executions, Contractor shall furnish the COTR
with a schedule of approximate phasing dates on which the Contractor
intends to accomplish work in each specific area of site, building or
portion thereof. In addition, Contractor shall notify the COTR two weeks
in advance of the proposed date of starting work in each specific area
of site, building or portion thereof. Arrange such phasing dates to
insure accomplishment of this work in successive phases mutually
agreeable to Medical Center Director, Resident Engineer and Contractor,

as follows:

Building(s) No. 100 will be occupied during performance of work
but immediate areas of alterations will be vacated.

Contractor shall take all measures and provide all material necessary
for protecting existing equipment and property in affected areas of
construction against dust and debris, so that equipment and affected
areas to be used in the Medical Centers operations will not be
hindered. Contractor shall permit access to Department of Veterans
Affairs personnel and patients through other construction areas which
serve as routes of access to such affected areas and equipment.
Coordinate alteration work in areas occupied by Department of
Veterans Affairs so that Medical Center operations will continue

during the construction period.
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2. Immediate areas of alterations not mentioned in preceding
Subparagraph 1 will be temporarily vacated while alterations are

performed.
Construction Fence:N/A.

When a building is turned over to Contractor, Contractor shall accept

entire responsibility therefore.

1. Contractor shall maintain a minimum temperature of 4 degrees C (40

degrees F) at all times, except as otherwise specified.

2. Contractor shall maintain in operating condition existing fire
protection and alarm equipment. In connection with fire alarm
equipment, Contractor shall make arrangements for pre-inspection of
site with Fire Department or Company (Department of Veterans Affairs
or municipal) whichever will be required to respond to an alarm from

Contractor's employee or watchman.

Utilities Services: Maintain existing utility services for Medical
Center at all times. Provide temporary facilities, labor, materials,
equipment, connections, and utilities to assure uninterrupted services.
Where necessary to cut existing water, steam, gases, sewer or air pipes,
or conduits, wires, cables, etc. of utility services or of fire
protection systems and communications systems (including telephone),
they shall be cut and capped at suitable places where shown; or, in

absence of such indication, where directed by Resident Engineer.

1. No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of Resident Engineer. Electrical
work shall be accomplished with all affected circuits or equipment
de-energized. When an electrical outage cannot be accomplished, work
on any energized circuits or equipment shall not commence without the
Medical Center Director’s prior knowledge and written approval. Refer
to specification Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL
INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS
and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY
INSTALLATIONS for additional requirements.

2. Contractor shall submit a request to interrupt any such services to

Resident Engineer, in writing, 48 hours in advance of proposed
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interruption. Request shall state reason, date, exact time of, and

approximate duration of such interruption.

3. Contractor will be advised (in writing) of approval of request, or of
which other date and/or time such interruption will cause least
inconvenience to operations of Medical Center. Interruption time
approved by Medical Center may occur at other than Contractor's

normal working hours.

4., Major interruptions of any system must be requested, in writing, at
least 15 calendar days prior to the desired time and shall be

performed as directed by the Resident Engineer.

5. In case of a contract construction emergency, service will be
interrupted on approval of Resident Engineer. Such approval will be

confirmed in writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government and

not the Contractor.

Abandoned Lines: All service lines such as wires, cables, conduits,
ducts, pipes and the like, and their hangers or supports, which are to
be abandoned but are not required to be entirely removed, shall be
sealed, capped or plugged. The lines shall not be capped in finished
areas, but shall be removed and sealed, capped or plugged in ceilings,
within furred spaces, in unfinished areas, or within walls or

partitions; so that they are completely behind the finished surfaces.

To minimize interference of construction activities with flow of Medical

Center traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris
and standing construction equipment and vehicles. Wherever excavation
for new utility lines cross existing roads, at least one lane must be

open to traffic at all times.

2. Method and scheduling of required cutting, altering and removal of
existing roads, walks and entrances must be approved by the Resident

Engineer.
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Coordinate the work for this contract with other construction operations
as directed by Resident Engineer. This includes the scheduling of
traffic and the use of roadways, as specified in Article, USE OF

ROADWAYS.

Coordination of Construction with Cemetery Director: N/A

1.7 ALTERATIONS

A.

Survey: Before any work is started, the Contractor shall make a thorough
survey with the COTR and a representative of VA Supply Service, of
buildings or areas of buildings in which alterations occur and areas
which are anticipated routes of access, and furnish a report, signed by
both, to the Contracting Officer. This report shall list by rooms and

spaces:

1. Existing condition and types of resilient flooring, doors, windows,
walls and other surfaces not required to be altered throughout

affected areas of building.

2. Existence and conditions of items such as plumbing fixtures and
accessories, electrical fixtures, equipment, venetian blinds, shades,

etc., required by drawings to be either reused or relocated, or both.

3. Shall note any discrepancies between drawings and existing conditions

at site.

4. Shall designate areas for working space, materials storage and routes
of access to areas within buildings where alterations occur and which

have been agreed upon by Contractor and COTR.

Any items required by drawings to be either reused or relocated or both,
found during this survey to be nonexistent, or in opinion of Resident
COTR and/or Supply Representative, to be in such condition that their
use is impossible or impractical, shall be furnished and/or replaced by
Contractor with new items in accordance with specifications which will
be furnished by Government. Provided the contract work is changed by
reason of this subparagraph B, the contract will be modified
accordingly, under provisions of clause entitled "DIFFERING SITE
CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR
852.236-88) .
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Re-Survey: Thirty days before expected partial or final inspection date,
the Contractor and Resident Engineer together shall make a thorough
re-survey of the areas of buildings involved. They shall furnish a
report on conditions then existing, of resilient flooring, doors,
windows, walls and other surfaces as compared with conditions of same as

noted in first condition survey report:

1. Re-survey report shall also list any damage caused by Contractor to
such flooring and other surfaces, despite protection measures; and,
will form basis for determining extent of repair work required of
Contractor to restore damage caused by Contractor's workmen in

executing work of this contract.
Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be protected
against water infiltration. In case of leaks, they shall be repaired

immediately upon discovery.

2. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled

and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be

maintained intact until all work in the area is completed.

1.8 INFECTION PREVENTION MEASURES

A.

Implement the requirements of VAMC’s Infection Control Risk Assessment
(ICRA) team. ICRA Group may monitor dust in the vicinity of the
construction work and require the Contractor to take corrective action

immediately if the safe levels are exceeded.

Establish and maintain a dust control program as part of the
contractor’s infection preventive measures in accordance with the
guidelines provided by ICRA Group. Prior to start of work, prepare a
plan detailing project-specific dust protection measures, including
periodic status reports, and submit to COTR and Facility ICRA team for
review for compliance with contract requirements in accordance with

Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.
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1. All personnel involved in the construction or renovation activity
shall be educated and trained in infection prevention measures

established by the medical center.

Medical center Infection Control personnel shall monitor for airborne
disease (e.g. aspergillosis) as appropriate during construction. A
baseline of conditions may be established by the medical center prior to
the start of work and periodically during the construction stage to
determine impact of construction activities on indoor air quality. In

addition:

1. The RE and VAMC Infection Control personnel shall review pressure
differential monitoring documentation to verify that pressure
differentials in the construction zone and in the patient-care rooms
are appropriate for their settings. The requirement for negative air
pressure in the construction zone shall depend on the location and
type of activity. Upon notification, the contractor shall implement
corrective measures to restore proper pressure differentials as

needed.

2. In case of any problem, the medical center, along with assistance
from the contractor, shall conduct an environmental assessment to

find and eliminate the source.

In general, following preventive measures shall be adopted during

construction to keep down dust and prevent mold.

1. Dampen debris to keep down dust and provide temporary construction
partitions in existing structures where directed by Resident
Engineer. Blank off ducts and diffusers to prevent circulation of

dust into occupied areas during construction.

2. Do not perform dust producing tasks within occupied areas without the
approval of the Resident Engineer. For construction in any areas that
will remain jointly occupied by the medical Center and Contractor’s

workers, the Contractor shall:

a. Provide dust proof temporary drywall construction barriers to
completely separate construction from the operational areas of the
hospital in order to contain dirt debris and dust. Barriers shall
be sealed and made presentable on hospital occupied side. Install

a self-closing rated door in a metal frame, commensurate with the
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partition, to allow worker access. Maintain negative air at all
times. A fire retardant polystyrene, 6-mil thick or greater
plastic barrier meeting local fire codes may be used where dust
control is the only hazard, and an agreement is reached with the

Resident Engineer and Medical Center.

HEPA filtration is required where the exhaust dust may reenter the
breathing zone. Contractor shall verify that construction exhaust
to exterior is not reintroduced to the medical center through
intake vents, or building openings. Install HEPA (High Efficiency
Particulate Accumulator) filter vacuum system rated at 95% capture
of 0.3 microns including pollen, mold spores and dust particles.
Insure continuous negative air pressures occurring within the work
area. HEPA filters should have ASHRAE 85 or other prefilter to
extend the useful life of the HEPA. Provide both primary and
secondary filtrations units. Exhaust hoses shall be heavy duty,
flexible steel reinforced and exhausted so that dust is not

reintroduced to the medical center.

Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24"
X 36”), shall be used at all interior transitions from the
construction area to occupied medical center area. These mats
shall be changed as often as required to maintain clean work areas

directly outside construction area at all times.

Vacuum and wet mop all transition areas from construction to the
occupied medical center at the end of each workday. Vacuum shall
utilize HEPA filtration. Maintain surrounding area frequently.
Remove debris as they are created. Transport these outside the

construction area in containers with tightly fitting lids.

The contractor shall not haul debris through patient-care areas
without prior approval of the Resident Engineer and the Medical
Center. When, approved, debris shall be hauled in enclosed dust
proof containers or wrapped in plastic and sealed with duct tape.
No sharp objects should be allowed to cut through the plastic.
Wipe down the exterior of the containers with a damp rag to remove
dust. All equipment, tools, material, etc. transported through
occupied areas shall be made free from dust and moisture by

vacuuming and wipe down.

Using a HEPA vacuum, clean inside the barrier and vacuum ceiling

tile prior to replacement. Any ceiling access panels opened for
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investigation beyond sealed areas shall be sealed immediately when

unattended.

g. There shall be no standing water during construction. This
includes water in equipment drip pans and open containers within
the construction areas. All accidental spills must be cleaned up
and dried within 12 hours. Remove and dispose of porous materials

that remain damp for more than 72 hours.

h. At completion, remove construction barriers and ceiling protection
carefully, outside of normal work hours. Vacuum and clean all

surfaces free of dust after the removal.

Final Cleanup:

1.

Upon completion of project, or as work progresses, remove all
construction debris from above ceiling, vertical shafts and utility

chases that have been part of the construction.

Perform HEPA vacuum cleaning of all surfaces in the construction
area. This includes walls, ceilings, cabinets, furniture (built-in or

free standing), partitions, flooring, etc.

All new air ducts shall be cleaned prior to final inspection.

1.9 DISPOSAL AND RETENTION

A.

Materials and equipment accruing from work removed and from demolition

of buildings or structures, or parts thereof, shall be disposed of as

follows:

1.

Reserved items which are to remain property of the Government are
identified by attached tags or noted on drawings or in specifications
as items to be stored. Items that remain property of the Government
shall be removed or dislodged from present locations in such a manner
as to prevent damage which would be detrimental to re-installation

and reuse. Store such items where directed by Resident Engineer.

Items not reserved shall become property of the Contractor and be

removed by Contractor from Medical Center.

Items of portable equipment and furnishings located in rooms and
spaces in which work is to be done under this contract shall remain

the property of the Government. When rooms and spaces are vacated by

01 00 00 -16



08-10

the Department of Veterans Affairs during the alteration period, such
items which are NOT required by drawings and specifications to be
either relocated or reused will be removed by the Government in

advance of work to avoid interfering with Contractor's operation.

PCB Transformers and Capacitors: The Contractor shall be responsible
for disposal of the Polychlorinated Biphenyl (PCB) transformers and
capacitors. The transformers and capacitors shall be taken out of
service and handled in accordance with the procedures of the
Environmental Protection Agency (EPA) and the Department of
Transportation (DOT) as outlined in Code of Federal Regulation (CFR),
Titled 40 and 49 respectively. The EPA's Toxic Substance Control Act
(TSCA) Compliance Program Policy Nos. 6-PCB-6 and 6-PCB-7 also apply.
Upon removal of PCB transformers and capacitors for disposal, the
"originator" copy of the Uniform Hazardous Waste Manifest (EPA Form
8700-22), along with the Uniform Hazardous Waste Manifest
Continuation Sheet (EPA Form 8700-22A) shall be returned to the
Contracting Officer who will annotate the contract file and transmit

the Manifest to the Medical Center's Chief.

a. Copies of the following listed CFR titles may be obtained from the

Government Printing Office:

40 CFR 261 Identification and Listing of Hazardous Waste

40 CFR 262........ Standards Applicable to Generators of Hazardous
Waste
40 CFR 263........ Standards Applicable to Transporters of

Hazardous Waste

40 CFR 761........ PCB Manufacturing, Processing, Distribution in

Commerce, and use Prohibitions

49 CFR 172........ Hazardous Material tables and Hazardous Material

Communications Regulations

49 CFR 173........ Shippers - General Requirements for Shipments

and Packaging

49 CRR 173........ Subpart A General
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49 CFR 173........ Subpart B Preparation of Hazardous Material for
Transportation
49 CFR 173........ Subpart J Other Regulated Material; Definitions

and Preparation

TSCA. vt ettt eeeann Compliance Program Policy Nos. 6-PCB-6 and
6-PCB-7

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS

A.

The Contractor shall preserve and protect all structures, equipment, and
vegetation (such as trees, shrubs, and grass) on or adjacent to the work
sites, which are not to be removed and which do not unreasonably
interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so, and shall
avoid damaging vegetation that will remain in place. If any limbs or
branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a

tree-pruning compound as directed by the Contracting Officer.

The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge the

cost to the Contractor.

(FAR 52.236-9)

Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for
additional requirements on protecting vegetation, soils and the
environment. Refer to Articles, "Alterations", "Restoration", and
"Operations and Storage Areas" for additional instructions concerning

repair of damage to structures and site improvements.
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Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is
included in General Conditions. A National Pollutant Discharge
Elimination System (NPDES) permit is required for this project. The
Contractor is considered an "operator" under the permit and has
extensive responsibility for compliance with permit requirements. VA
will make the permit application available at the (appropriate medical
center) office. The apparent low bidder, contractor and affected
subcontractors shall furnish all information and certifications that are
required to comply with the permit process and permit requirements. Many
of the permit requirements will be satisfied by completing construction
as shown and specified. Some requirements involve the Contractor's
method of operations and operations planning and the Contractor is
responsible for employing best management practices. The affected

activities often include, but are not limited to the following:
- Designating areas for equipment maintenance and repair;

- Providing waste receptacles at convenient locations and provide

regular collection of wastes;

- Locating equipment wash down areas on site, and provide appropriate

control of wash-waters;

- Providing protected storage areas for chemicals, paints, solvents,

fertilizers, and other potentially toxic materials; and

- Providing adequately maintained sanitary facilities.

1.11 RESTORATION

A.

Remove, cut, alter, replace, patch and repair existing work as necessary
to install new work. Except as otherwise shown or specified, do not cut,
alter or remove any structural work, and do not disturb any ducts,
plumbing, steam, gas, or electric work without approval of the Resident
Engineer. Existing work to be altered or extended and that is found to
be defective in any way, shall be reported to the Resident Engineer
before it is disturbed. Materials and workmanship used in restoring work
shall conform in type and quality to that of original existing

construction, except as otherwise shown or specified.

Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or removed

as a result of performing required new work, shall be patched, repaired,
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reinstalled, or replaced with new work, and refinished and left in as

good condition as existed before commencing work.

At Contractor's own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor's workmen to existing
piping and conduits, wires, cables, etc., of utility services or of fire
protection systems and communications systems (including telephone)
which are indicated on drawings and which are not scheduled for

discontinuance or abandonment.

Expense of repairs to such utilities and systems not shown on drawings
or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR
52.236-2).

1.12 PHYSICAL DATA

A.

Data and information furnished or referred to below is for the
Contractor's information. The Government shall not be responsible for
any interpretation of or conclusion drawn from the data or information

by the Contractor.

1. The indications of physical conditions on the drawings and in the

specifications are the result of site investigations by

(FAR 52.236-4)

Subsurface conditions have been developed by core borings and test pits.

Logs of subsurface exploration are shown diagrammatically on drawings.

A copy of the soil report will be made available for inspection by
bidders upon request to the Engineering Officer at the VA Medical

Center, and shall be considered

part of the contract documents.

Government does not guarantee that other materials will not be

encountered nor that proportions, conditions or character of several
materials will not vary from those indicated by explorations. Bidders
are expected to examine site of work and logs of borings; and, after

investigation, decide for themselves character of materials and make
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their bids accordingly. Upon proper application to Department of
Veterans Affairs, bidders will be permitted to make subsurface

explorations of their own at site.

1.13 PROFESSIONAL SURVEYING SERVICES

A registered professional land surveyor or registered civil engineer
whose services are retained and paid for by the Contractor shall perform
services specified herein and in other specification sections. The
Contractor shall certify that the land surveyor or civil engineer is not
one who is a regular employee of the Contractor, and that the land

surveyor or civil engineer has no financial interest in this contract.

1.14 LAYOUT OF WORK

A.

The Contractor shall lay out the work from Government established base
lines and bench marks, indicated on the drawings, and shall be
responsible for all measurements in connection with the layout. The
Contractor shall furnish, at Contractor's own expense, all stakes,
templates, platforms, equipment, tools, materials, and labor required to
lay out any part of the work. The Contractor shall be responsible for
executing the work to the lines and grades that may be established or
indicated by the Contracting Officer. The Contractor shall also be
responsible for maintaining and preserving all stakes and other marks
established by the Contracting Officer until authorized to remove them.
If such marks are destroyed by the Contractor or through Contractor's
negligence before their removal is authorized, the Contracting Officer
may replace them and deduct the expense of the replacement from any

amounts due or to become due to the Contractor.

(FAR 52.236-17)

B.N/A

C.

D.

N/A

During progress of work, and particularly as work progresses from floor
to floor, Contractor shall have line grades and plumbness of all major
form work checked and certified by a registered land surveyor or
registered civil engineer as meeting requirements of contract drawings.
Furnish such certification to the Resident Engineer before any major

items of concrete work are placed. In addition, Contractor shall also
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furnish to the COTR certificates from a registered land surveyor or
registered civil engineer that the following work is complete in every

respect as required by contract drawings.

Whenever changes from contract drawings are made in line or grading
requiring certificates, record such changes on a reproducible drawing
bearing the registered land surveyor or registered civil engineer seal,

and forward these drawings upon completion of work to Resident Engineer.

. Upon completion of the work, the Contractor shall furnish the Resident

Engineer, reproducible drawings at the scale of the contract drawings,
showing the finished grade on the grid developed for constructing the
work, including burial monuments and fifty foot stationing along new
road centerlines. These drawings shall bear the seal of the registered

land surveyor or registered civil engineer.

The Contractor shall perform the surveying and layout work of this and
other articles and specifications in accordance with the provisions of

Article "Professional Surveying Services".

1.15 AS-BUILT DRAWINGS

A.

The contractor shall maintain two full size sets of as-built drawings
which will be kept current during construction of the project, to

include all contract changes, modifications and clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be made

available for the Resident Engineer's review, as often as requested.

Contractor shall deliver two approved completed sets of as-built
drawings to the Resident Engineer within 15 calendar days after each
completed phase and after the acceptance of the project by the Resident

Engineer.

Paragraphs A, B, & C shall also apply to all shop drawings.

1.16 USE OF ROADWAYS

A.

For hauling, use only established public roads and roads on Medical
Center property and, when authorized by the Resident Engineer, such
temporary roads which are necessary in the performance of contract work.

Temporary roads shall be constructed by the Contractor at Contractor's
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expense. When necessary to cross curbing, sidewalks, or similar

construction, they must be protected by well-constructed bridges.

B. When new permanent roads are to be a part of this contract, Contractor
may construct them immediately for use to facilitate building
operations. These roads may be used by all who have business thereon

within zone of building operations.

C. When certain buildings (or parts of certain buildings) are required to
be completed in advance of general date of completion, all roads leading
thereto must be completed and available for use at time set for

completion of such buildings or parts thereof.

1.17 RESIDENT ENGINEER'S FIELD OFFICE- N/A
1.18 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT

A. Use of new installed mechanical and electrical equipment to provide
heat, ventilation, plumbing, light and power will be permitted subject

to compliance with the following provisions:

1. Permission to use each unit or system must be given by Resident
Engineer. If the equipment is not installed and maintained in
accordance with the following provisions, the Resident Engineer will

withdraw permission for use of the equipment.

2. Electrical installations used by the equipment shall be completed in
accordance with the drawings and specifications to prevent damage to
the equipment and the electrical systems, i.e. transformers, relays,
circuit breakers, fuses, conductors, motor controllers and their
overload elements shall be properly sized, coordinated and adjusted.
Voltage supplied to each item of equipment shall be verified to be
correct and it shall be determined that motors are not overloaded.
The electrical equipment shall be thoroughly cleaned before using it
and again immediately before final inspection including vacuum

cleaning and wiping clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned. Vibrations

must be eliminated.

4. Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to prevent

coil freeze-up damage.
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5. The air filtering system utilized shall be that which is designed for
the system when complete, and all filter elements shall be replaced
at completion of construction and prior to testing and balancing of

system.

6. All components of heat production and distribution system, metering
equipment, condensate returns, and other auxiliary facilities used in
temporary service shall be cleaned prior to use; maintained to
prevent corrosion internally and externally during use; and cleaned,
maintained and inspected prior to acceptance by the Government.
Boilers, pumps, feedwater heaters and auxiliary equipment must be
operated as a complete system and be fully maintained by operating
personnel. Boiler water must be given complete and continuous

chemical treatment.

B. Prior to final inspection, the equipment or parts used which show wear
and tear beyond normal, shall be replaced with identical replacements,

at no additional cost to the Government.

C. This paragraph shall not reduce the requirements of the mechanical and

electrical specifications sections.

1.19 TEMPORARY USE OF EXISTING ELEVATORS

A. Contractor will not be allowed the use of existing elevators. Outside
type hoist shall be used by Contractor for transporting materials and

equipment.

A'. Use of existing elevators for handling building materials and
Contractor's personnel will be permitted subject to following

provisions:

1. Contractor makes all arrangements with the COTR for use of elevators.
The COTR will ascertain that elevators are in proper condition.
Contractor may use elevators as designated and for special
nonrecurring time intervals when permission is personnel for
operating elevators will not be provided by the Department of

Veterans Affairs.

2. Contractor covers and provides maximum protection of following

elevator components:

a. Entrance jambs, heads soffits and threshold plates.
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b. Entrance columns, canopy, return panels and inside surfaces of car

enclosure walls.

c. Finish flooring.

Government will accept hoisting ropes of elevator and rope of each
speed governor if they are worn under normal operation. However, if
these ropes are damaged by action of foreign matter such as sand,
lime, grit, stones, etc., during temporary use, they shall be removed

and replaced by new hoisting ropes.

If brake lining of elevators are excessively worn or damaged during
temporary use, they shall be removed and replaced by new brake

lining.

All parts of main controller, starter, relay panel, selector, etc.,
worn or damaged during temporary use shall be removed and replaced
with new parts, 1f recommended by elevator inspector after elevator

is released by Contractor.

Place elevator in condition equal, less normal wear, to that existing
at time it was placed in service of Contractor as approved by

Contracting Officer.

1.20 TEMPORARY USE OF NEW ELEVATORS

A. The Contractor and his personnel shall be permitted use of new

elevator(s) subject to the following provisions:

1.

Contractor shall make arrangements with the Resident Engineer for use

of elevator(s). Contractor may obtain elevator(s) for exclusive use.

Prior to the use of elevator(s), the Contractor shall have the
elevator(s) inspected and accepted by an ASME accredited, certified
elevator safety inspector. The acceptance report shall be submitted

to the Resident Engineer.

Submit to the Resident Engineer the schedule and procedures for
maintaining equipment. Indicate the day or days of the week and total
hours required for maintenance. A report shall be submitted to the
Resident Engineer monthly indicating the type of maintenance

conducted, hours used, and any repairs made to the elevator(s).

01 00 00 -25



08-10

4. The Contractor shall be responsible for enforcing the maintenance

procedures.

5. During temporary use of elevator(s) all repairs, equipment
replacement and cost of maintenance shall be the responsibility of

the Contractor.

6. Personnel for operating elevator(s) shall not be provided by the

Department of Veterans Affairs.

7. Contractor shall cover and provide maximum protection of the entire

elevator(s) installation.

8. The Contractor shall arrange for the elevator company to perform
operation of the elevator(s) so that an ASME accredited, certified
elevator safety inspector can evaluate the equipment. The Contractor

shall be responsible for any costs of the elevator company.

9. All elevator(s) parts worn or damaged during temporary use shall be
removed and replaced with new parts. This shall be determined by an
ASME accredited certified elevator safety inspector after temporary
use and before acceptance by the Government. Submit report to the

Resident Engineer for approval.

10. Elevator shall be tested as required by the testing section of the
elevator(s) specifications before acceptance by the Department of

Veterans Affairs.

1.21 TEMPORARY TOILETS

Provide where directed, (for use of all Contractor's workmen) ample
temporary sanitary toilet accommodations with suitable sewer and water
connections; or, when approved by Resident Engineer, provide suitable
dry closets where directed. Keep such places clean and free from flies,
and all connections and appliances connected therewith are to be removed

prior to completion of contract, and premises left perfectly clean.

Contractor may have for use of Contractor's workmen, such toilet
accommodations as may be assigned to Contractor by Medical Center.
Contractor shall keep such places clean and be responsible for any
damage done thereto by Contractor's workmen. Failure to maintain
satisfactory condition in toilets will deprive Contractor of the

privilege to use such toilets.
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1.22 AVAILABILITY AND USE OF UTILITY SERVICES

A.

The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as
specified in the contract. The amount to be paid by the Contractor for
chargeable electrical services shall be the prevailing rates charged to
the Government. The Contractor shall carefully conserve any utilities

furnished without charge.

The Contractor, at Contractor's expense and in a workmanlike manner
satisfactory to the Contracting Officer, shall install and maintain all
necessary temporary connections and distribution lines, and all meters
required to measure the amount of electricity used for the purpose of
determining charges. Before final acceptance of the work by the
Government, the Contractor shall remove all the temporary connections,

distribution lines, meters, and associated paraphernalia.

Contractor shall install meters at Contractor's expense and furnish the
Medical Center a monthly record of the Contractor's usage of electricity

as hereinafter specified.

Heat: Furnish temporary heat necessary to prevent injury to work and
materials through dampness and cold. Use of open salamanders or any
temporary heating devices which may be fire hazards or may smoke and
damage finished work, will not be permitted. Maintain minimum

temperatures as specified for various materials:

1. Obtain heat by connecting to Medical Center heating distribution

system.

a. Steam is available at no cost to Contractor.

Electricity (for Construction and Testing): Furnish all temporary

electric services.

1. Obtain electricity by connecting to the Medical Center electrical
distribution system. The Contractor shall meter and pay for
electricity required for electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices
providing temporary heat. Electricity for all other uses is available

at no cost to the Contractor.
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Water (for Construction and Testing): Furnish temporary water service.

1. Obtain water by connecting to the Medical Center water distribution
system. Provide reduced pressure backflow preventer at each

connection. Water is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
water-use so none is wasted. Failure to stop leakage or other wastes
will be cause for revocation (at COTR’s discretion) of use of water

from Medical Center's system.

Steam: Furnish steam system for testing required in various sections of

specifications.

1. Obtain steam for testing by connecting to the Medical Center steam

distribution system. Steam is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
steam-use so none is wasted. Failure to stop leakage or other waste
will be cause for revocation (at Resident Engineer's discretion), of

use of steam from the Medical Center's system.

Fuel: Natural and LP gas and burner fuel oil required for boiler
cleaning, normal initial boiler-burner setup and adjusting, and for
performing the specified boiler tests will be furnished by the
Government. Fuel required for prolonged boiler-burner setup,
adjustments, or modifications due to improper design or operation of
boiler, burner, or control devices shall be furnished by the Contractor

at Contractor's expense.

1.23 NEW TELEPHONE EQUIPMENT

The contractor shall coordinate with the work of installation of
telephone equipment by others. This work shall be completed before the

building is turned over to VA.

1.24 TESTS

A.

Pre-test mechanical and electrical equipment and systems and make
corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unless

pre-tested.
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Conduct final tests required in various sections of specifications in
presence of an authorized representative of the Contracting Officer.
Contractor shall furnish all labor, materials, equipment, instruments,

and forms, to conduct and record such tests.

Mechanical and electrical systems shall be balanced, controlled and
coordinated. A system is defined as the entire complex which must be
coordinated to work together during normal operation to produce results
for which the system is designed. For example, air conditioning supply
air is only one part of entire system which provides comfort conditions
for a building. Other related components are return air, exhaust air,
steam, chilled water, refrigerant, hot water, controls and electricity,
etc. Another example of a complex which involves several components of
different disciplines is a boiler installation. Efficient and acceptable
boiler operation depends upon the coordination and proper operation of
fuel, combustion air, controls, steam, feedwater, condensate and other

related components.

All related components as defined above shall be functioning when any
system component is tested. Tests shall be completed within a reasonably
short period of time during which operating and environmental conditions

remain reasonably constant.

Individual test result of any component, where required, will only be
accepted when submitted with the test results of related components and

of the entire system.

1.25 INSTRUCTIONS

A.

Contractor shall furnish Maintenance and Operating manuals and verbal
instructions when required by the various sections of the specifications

and as hereinafter specified.

Manuals: Maintenance and operating manuals (four copies each) for each
separate piece of equipment shall be delivered to the Resident Engineer
coincidental with the delivery of the equipment to the job site. Manuals
shall be complete, detailed guides for the maintenance and operation of
equipment. They shall include complete information necessary for
starting, adjusting, maintaining in continuous operation for long
periods of time and dismantling and reassembling of the complete units
and sub-assembly components. Manuals shall include an index covering all
component parts clearly cross-referenced to diagrams and illustrations.

Illustrations shall include "exploded" views showing and identifying
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each separate item. Emphasis shall be placed on the use of special tools
and instruments. The function of each piece of equipment, component,
accessory and control shall be clearly and thoroughly explained. All
necessary precautions for the operation of the equipment and the reason
for each precaution shall be clearly set forth. Manuals must reference
the exact model, style and size of the piece of equipment and system
being furnished. Manuals referencing equipment similar to but of a
different model, style, and size than that furnished will not be

accepted.

Instructions: Contractor shall provide qualified, factory-trained
manufacturers' representatives to give detailed instructions to assigned
Department of Veterans Affairs personnel in the operation and complete
maintenance for each piece of equipment. All such training will be at
the job site. These requirements are more specifically detailed in the
various technical sections. Instructions for different items of
equipment that are component parts of a complete system shall be given
in an integrated, progressive manner. All instructors for every piece of
component equipment in a system shall be available until instructions
for all items included in the system have been completed. This is to
assure proper instruction in the operation of inter-related systems. All
instruction periods shall be at such times as scheduled by the Resident
Engineer and shall be considered concluded only when the Resident
Engineer is satisfied in regard to complete and thorough coverage. The
Department of Veterans Affairs reserves the right to request the removal
of, and substitution for, any instructor who, in the opinion of the
Resident Engineer, does not demonstrate sufficient qualifications in

accordance with requirements for instructors above.

1.26 GOVERNMENT-FURNISHED PROPERTY

A.

The Government shall deliver to the Contractor, the Government-furnished

property shown on the Schedule and/or drawings.

Equipment furnished by Government to be installed by Contractor will be

furnished to Contractor at the Medical Center.

Contractor shall be prepared to receive this equipment from Government
and store or place such equipment not less than 90 days before

Completion Date of project.
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C'. Storage space for equipment will be provided by the Government and the
Contractor shall be prepared to unload and store such equipment therein

upon its receipt at the/ Medical Center.

D. Notify Contracting Officer in writing, 60 days in advance, of date on
which Contractor will be prepared to receive equipment furnished by
Government. Arrangements will then be made by the Government for

delivery of equipment.

1. Immediately upon delivery of equipment, Contractor shall arrange for
a joint inspection thereof with a representative of the Government.
At such time the Contractor shall acknowledge receipt of equipment
described, make notations, and immediately furnish the Government
representative with a written statement as to its condition or

shortages.

2. Contractor thereafter is responsible for such equipment until such

time as acceptance of contract work is made by the Government.

E. Equipment furnished by the Government will be delivered in a partially
assembled (knock down) condition in accordance with existing standard
commercial practices, complete with all fittings, fastenings, and
appliances necessary for connections to respective services installed
under contract. All fittings and appliances (i.e., couplings, ells,
tees, nipples, piping, conduits, cables, and the like) necessary to make
the connection between the Government furnished equipment item and the
utility stub-up shall be furnished and installed by the contractor at no

additional cost to the Government.

F. Completely assemble and install the Government furnished equipment in
place ready for proper operation in accordance with specifications and

drawings.

G. Furnish supervision of installation of equipment at construction site by
qualified factory trained technicians regularly employed by the

equipment manufacturer.

1.27 RELOCATED EQUIPMENT ITEMS

A. Contractor shall disconnect, dismantle as necessary, remove and
reinstall in new location, all existing equipment and items indicated by

symbol "R" or otherwise shown to be relocated by the Contractor.
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Perform relocation of such equipment or items at such times and in such

a manner as directed by the Resident Engineer.

Suitably cap existing service lines, such as steam, condensate return,
water, drain, gas, air, vacuum and/or electrical, whenever such lines
are disconnected from equipment to be relocated. Remove abandoned lines
in finished areas and cap as specified herein before under paragraph

"Abandoned Lines".

Provide all mechanical and electrical service connections, fittings,
fastenings and any other materials necessary for assembly and
installation of relocated equipment; and leave such equipment in proper

operating condition.

Contractor shall employ services of an installation engineer, who is an
authorized representative of the manufacturer of this equipment to
supervise assembly and installation of existing SPD Endoscope machine,

and other equipment, required to be relocated.

All service lines such as noted above for relocated equipment shall be
in place at point of relocation ready for use before any existing
equipment is disconnected. Make relocated existing equipment ready for

operation or use immediately after reinstallation.

STORAGE SPACE FOR DEPARTMENT OF VETERANS AFFAIRS EQUIPMENT

DESIGNATED BY THE COTR.

CONSTRUCTION SIGN

Provide a Construction Sign where directed by the Resident Engineer. All
wood members shall be of framing lumber. Cover sign frame with 0.7 mm
(24 gage) galvanized sheet steel nailed securely around edges and on all
bearings. Provide three 100 by 100 mm (4 inch by 4 inch) posts (or
equivalent round posts) set 1200 mm (four feet) into ground. Set bottom
of sign level at 900 mm (three feet) above ground and secure to posts
with through bolts. Make posts full height of sign. Brace posts with 50

x 100 mm (two by four inch) material as directed.

Paint all surfaces of sign and posts two coats of white gloss paint.
Border and letters shall be of black gloss paint, except project title
which shall be blue gloss paint.

Maintain sign and remove it when directed by the Resident Engineer.
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Detail Drawing of construction sign showing required legend and other
characteristics of sign is attached hereto and made a part of this

specification. shown on the drawings.

1.30 SAFETY SIGN

A.

E.

Provide a Safety Sign where directed by Resident Engineer. Face of sign
shall be 19 mm (3/4 inch) thick exterior grade plywood. Provide two 100
mm by 100 mm (four by four inch) posts extending full height of sign and
900 mm (three feet) into ground. Set bottom of sign level at 1200 mm

(four feet) above ground.

Paint all surfaces of Safety Sign and posts with one prime coat and two
coats of white gloss paint. Letters and design shall be painted with

gloss paint of colors noted.
Maintain sign and remove it when directed by Resident Engineer.

Detail Drawing Number 45 of safety sign showing required legend and
other characteristics of sign is attached hereto and is made a part of

this specification. Shown on the drawings.

Post the number of accident free days on a daily basis.

1.31 PHOTOGRAPHIC DOCUMENTATION

A.

During the construction period through completion, provide photographic
documentation of construction progress and at selected milestones
including electronic indexing, navigation, storage and remote access to
the documentation, as per these specifications. The commercial
photographer or the subcontractor used for this work shall meet the

following qualifications:

1. Demonstrable minimum experience of three (3) years in operation
providing documentation and advanced indexing/navigation systems
including a representative portfolio of construction projects of

similar type, size, duration and complexity as the Project.

2. Demonstrable ability to service projects throughout North America,
which shall be demonstrated by a representative portfolio of active
projects of similar type, size, duration and complexity as the

Project.

Photographic documentation elements:
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1.33 HISTORIC PRESERVATION

Where the Contractor or any of the Contractor's employees, prior to, or
during the construction work, are advised of or discover any possible
archeological, historical and/or cultural resources, the Contractor
shall immediately notify the Resident Engineer verbally, and then with a

written follow up.

- --END- - -
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